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1. Overview and Background 
 

 
 
Effective June 1, 2014, the United States Agency for International Development’s Development 

Innovation Ventures (USAID-DIV) awarded the Asia Injury Prevention (AIP) Foundation Grant No. 

AID-OAA-F-15-00012 to implement the “Head Safe. Helmet On.” (HSHO) project. 
 

The HSHO project aims to increase passenger helmet use in Cambodia, and in doing so, prevent 

thousands of unnecessary road crash injuries and fatalities and save Cambodia millions of dollars 

otherwise lost. The period of the project is June 1, 2014 – June 1, 2016. 
 

To achieve the primary goal of increasing passenger helmet use, the HSHO project focuses on three 

mutually-reinforcing components with the following objectives: 
 

 School-Based Program: Increase helmet use at target schools by providing helmets and road 

safety education to all students and teachers while reinforcing messages through various 

interactive activities 

 Behavior Change Communications: Improve passenger helmet use behavior through mass 

media, and street-based and commune-based campaigns 

 Enabling Environment Campaign: Enhance commitment to approve the draft passenger 

helmet law and, upon its passage, improve enforcement by engaging key stakeholders in a 

series of meetings, workshops, and study tours 
 

The purpose of this report is to present progress towards HSHO project activities for the first three- 

month project period. The Quarterly Progress Report was prepared based on the Implementation Plan 

and Monitoring and Evaluation Plan submitted for Milestone 1, internal project activity reports 

compiled throughout this quarter, and discussions with the programs, communications, monitoring  

and evaluation, and accounting teams working on this project. The Quarterly Progress Report includes 

information on activities implemented during the period of June 1, 2014 through August 31, 2014. 
 

To decrease the burden of road accidents, AIP Foundation works in partnership with local 

governments and communities in Cambodia to provide life-saving traffic safety knowledge and skills 

to vulnerable road users with the goal of preventing road traffic fatalities and injuries. In Cambodia, 

road traffic crashes are a serious and increasingly concerning public health problem. With 14,227 

injuries and almost 2,000 fatalities in 2013 due to motorcycle crashes, and economic costs reaching a 

staggering US$ 337 million, AIP Foundation identified a significant need for increasing helmet use 

and pushing for the passage, and once passed, enforcement, of a draft motorcycle passenger helmet 

law that is currently awaiting approval from the legislative bodies of Cambodia. 
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2. Quarterly Progress 
 

 
 
During the period of June 1, 2014 through August 31, 2014, AIP Foundation made solid progress 

towards the fulfilment of the HSHO project objectives, having completed almost all the activities 

planned for this quarter. These activities include: 
 

2.1. Initial Project Activities 
 

2.1.1. Preparation and Project Launch 

1.1 New Staff Recruitment 

1.2 Project Announcement 

1.3 Project Logo Development 

2.2 Project components 

2.2.1. School-Based Program (SBP) 

2.1 School Selection and Planning Meetings 

2.2 Helmet Production 

2.2.2. Behavior Change Communications (BCC) 

3.1 BCC Materials Development 

2.2.3. Enabling Environment Campaign (EEC) 

4.1 Policy Briefs and Advocacy Meetings 

4.2 Nation-Wide Activities 

2.3 Cross-Cutting Activities 

2.3.1. Monitoring and Evaluation (M&E) 

5.1 School-Based Program M&E 

5.2 Behavior Change Communications M&E 

5.4 Project-Wide M&E 

2.3.2. Materials Development 

2.3.3. Procurement 
 

 
2.1. Initial Project Activities 

 

 
2.1.1 Preparation and Project Launch 

 

 
During the first three months of the project, numerous activities and tasks were completed to recruit 

new staff, announce the project to key stakeholders and the general public, and develop the project 

logo. 
 
 
 
1.1New Staff Recruitment 

 

1.1.1 Hire and Provide Orientation for New Staff 
 

From May to July 2014, AIP Foundation position candidates were identified, interviewed in multiple 

rounds, received reference checks, engaged in negotiation, and, finally, offered positions with AIP 
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Foundation. All positions are now filled and all recruitment processes are finalized. For further 

explanation of the staff recruitment process, including a list of hired staff and their curriculum vitae, 

please see Annex I. Updated New Staff Recruitment Report. 
 
All new staff members attended one- to two-week comprehensive orientations throughout July and 

August 2014, the timing of which depended on when they started working. Orientations featured a full 

review of employee policies and procedures, the global road safety challenge, the problem in the 

Cambodia, and best practices for interventions. It also introduced new staff to the organization’s 

establishment, mission, expansion, structure, approach, programs, strategy, and specific work in 

Cambodia and other countries. After new staff gained a better understanding of AIP Foundation, the 

Cambodia Country Director and in some cases other experienced staff in Cambodia provided new  

staff with their specific job descriptions and explained their scope of work in detail. Questions from 

new staff were encouraged to ensure mutual understanding. 
 

Since many of the new staff members were hired specifically to support implementation of the HSHO 

project, they were also oriented in all information relevant to the project, including its purpose, 

approach, inputs, activities, monitoring and evaluation, estimated outputs, expected outcomes, and 

overall impact. Some new staff involved in overall grant management were provided with more in- 

depth information about the grant agreement, budget, procurement, milestones, and other compliance- 

related topics. As AIP Foundation implements its first ever USAID-funded project, it will continue to 

train staff in best practices regarding project design, implementation, monitoring and evaluation, and 

compliance policies and procedures in order to build its capacity to implement projects of similar  

scale in the future. 
 
1.1.2 Introduce New Staff to Stakeholders 

 

On July 22, 2014, AIP Foundation’s new staff were announced to key stakeholders who will interact 

with these staff members throughout the course of the project and will likely influence the success of 

the project. All new staff were introduced to stakeholders in three emails sent by AIP Foundation’s 

Country Director. The emails included a short introduction about AIP Foundation Cambodia, a brief 

description of the HSHO project and the role of each new staff member in the project, as well as the 

contact information of each new staff member. The emails closed by thanking the stakeholders for 

their continued support and collaboration, and by expressing interest in strengthening partnerships. 
 

The first email was sent to government stakeholders who are actively involved in road safety, 

including the General Secretariat of the National Road Safety Committee (NRSC), General 

Commissariat of the National Police (CNP), and representatives from other relevant government 

ministries. The second email was sent to private sector companies, individuals, and local non- 

governmental organizations (NGOs) who are members of the Road Safety Network. A third email 

was sent to other NGO partners involved in road safety. AIP Foundation received positive responses 

to the emails from many of these key stakeholders. 
 
 
 
1.2Project Announcement 

 

1.2.1 Send Announcement Letter to Government Officials 
 

In July and August 2014, AIP Foundation distributed formal letters to the Departments of Education, 

Youth, and Sport (DoEYS) in Kandal, Kampong Speu, and Phnom Penh provinces to announce the 

launch of the HSHO project. The letters informed the DoEYS of the project sponsors, goals, 

objectives, and activities. The letters also requested that the DoEYS work closely with AIP 

Foundation to support project activities under their jurisdiction. In addition, AIP Foundation sent 

invitations to the nation-wide stakeholder workshop on August 8, 2014 in Phnom Penh. 
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Representatives from each of the three provincial-level DoEYS attended the nation-wide stakeholder 

workshop. Further meetings with the three DoEYS will be held in early September to further discuss 

the roles and responsibilities of the DoEYS in the project. 
 

In place of an announcement letter, meetings were held with the NRSC and the CNP to introduce the 

project. It was more appropriate to hold meetings with these government agencies rather than send 

letters due to Memorandums of Understandings (MoUs) signed with each in 2012 and 2013, 

respectively. The meetings were held in late July and included presentations on the HSHO project (for 

more information, see 1.2.4). 
 

1.2.2 Distribute Press Release 
 

On August 8, 2014, a press release was issued to introduce AIP Foundation’s new partnership with 

USAID-DIV and other cost-share partners on the HSHO project. The press release discussed 

Cambodia’s road safety issues and the project’s innovative approach to solving them, provided 

recognition of USAID-DIV’s support, and raised awareness of AIP Foundation as the implementing 

organization. Further information was included on the project objectives, components, target areas, 

beneficiaries, implementation methods, cost-effectiveness, impact, and potential to scale-up. 
 
The press release was uploaded to the media page on AIP Foundation’s website as well as linked to 

from the news page. It was also shared on three of AIP Foundation’s Facebook pages (Global, 

President, and Cambodia), Twitter handle (Global), and two LinkedIn accounts (Global and 

President). The project announcement will also be shared in AIP Foundation’s August E-newsletter, 

which will come out in September 2014. 
 
In addition to social media, the project announcement was highlighted by several local and 

international media outlets, as shown in Table 1. 
 

Table 1 Press Release Dissemination and Reach 
 

TV STATIONS Position Estimated Viewership Aired Date 

Royal Armed Forces TV5 Local News 12,000 11/08/2014 

Phnom Penh TV3 Local News 12,000 09/08/2014 

Khmer TV 9 Local News 12,000 08/08/2014 

Apsara TV Local News 12,000 08/08/2014 

Hang Meas TV Local News 54,760 08/08/2014 

Southeast Asia TV Local News 16,607 08/08/2014 

Bayon TV Local News 74,759 08/08/2014 

Cambodian Television Network Local News 1,983,947 08/08/2014 

NEWSPAPERS Position Estimated Circulation Published Date 

Koh Santepheap Daily Society 40,000 copies/day 08/09/2014 

Kampuchea Thmey Daily Society 70,000 copies/day 08/010/2014 

Raksmei Kampuchea Daily Society 30,000 copies/day 08/10/2014 

Khmer Daily News Society 40,000 copies/day 09/08/2014 

ONLINE NEWS Section Estimated Viewership Posted Date 

Make Road Safe (English) Home page 
2,620 (Likes and 6 

shares) 
08/12/2014 

FIA Foundation (English) Home page N/A 08/12/2014 

The Saferoads (Khmer) Home page 300 8/11/2014 

The Saferoads (English) Home page 300 8/11/2014 

https://www.facebook.com/makeroadssafe
https://www.facebook.com/makeroadssafe
http://www.fiafoundation.org/news/archive/2014/Pages/USAIDsupportsroadsafetyinitiativeinCambodia.aspx
http://www.saferoads.org.kh/?page=detail&amp;id=645&amp;lg=kh
http://www.saferoads.org.kh/?page=detail&amp;id=645&amp;lg=en
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Asia Injury prevention 

foundation, Cambodia Facebook 

Page (English) 

 
Timeline 

 
385 

 
8/11/2014 

Kohsantepheapdaily (Khmer) Home page 10,000 8/9/2014 

Bayon TV (Khmer) Home page N/A 8/8/2014 

Email from Country Director to 
stakeholders, IOs/NGOs and 

private sectors (English) 

 
N/A 

 
500 

 
8/8/2014 

Asia Injury prevention 
foundation, Cambodia Facebook 

Page (Khmer) 

 
Timeline 

 
501 

 
8/8/2014 

Asia Injury prevention 
foundation, Cambodia Facebook 

Page (English) 

 
Timeline 

 
66 

 
8/8/2014 

Asia Injury prevention foundation 

Facebook Page (English) 
Timeline 100 8/8/2014 

Kohsantepheapdaily (Khmer) Home page 10,000 8/8/2014 

DAP-News (Khmer) Homepage 100,000 8/8/2014 

Asiainjury.org (English) Timeline 1,000 8/8/2014 

Kampuchea Thmey Daily (Khmer) Home page N/A 8/8/2014 

VoD (Khmer) General N/A 8/8/2014 

Radio Free Asia Facebook page 
(Khmer) 

General N/A 8/8/2014 

Radio Free Asia (Khmer) General N/A 8/8/2014 

Radio France International 

(Khmer) 
Homepage N/A 8/8/2014 

DAP-News Homepage 100,000 8/8/2014 

ABC Australia Home page N/A 8/8/2014 

DAP-News Home page N/A 8/8/2014 

RADIO Section Estimated Listenership Aired Date 

Australia Radio (ABC News) General N/A 08/08/2014 

Voice of Democracy General N/A 08/08/2014 

Radio Free Asia General N/A 08/08/2014 

Radio France International General N/A 08/08/2014 

OTHER Section Estimated Viewership Aired Date 

USAID – DI V’s t u mb lr  Timeline N/A 08/08/2014 

 
 
 

1.2.3 Announce on Social Media 
 

Starting August 8, 2014, the HSHO project launch was announced on AIP Foundation’s social media 

platforms, including its website, Facebook pages, Twitter handle, and LinkedIn accounts, as shown in 

Table 2. 
 

Table 2 Social Media Postings and Reach 
 

Social Media Platform Subscribers/Followers Post Reach (as of August 26, 2014) 

Website N/A News article and 
Media page; 

(News article 

links to 

infographic, 

Press release, 

N/A 

https://www.facebook.com/aipfoundationcambodia?hc_location=timeline
https://www.facebook.com/aipfoundationcambodia?hc_location=timeline
https://www.facebook.com/aipfoundationcambodia?hc_location=timeline
http://kohsantepheapdaily.com.kh/article/102456.html
http://edition.bayontv.com.kh/bayontv-national-news/30087-2014-08-08-06-19-29.html
https://www.facebook.com/aipfoundationcambodia?hc_location=timeline
https://www.facebook.com/aipfoundationcambodia?hc_location=timeline
https://www.facebook.com/aipfoundationcambodia?hc_location=timeline
https://www.facebook.com/aipfoundationcambodia?hc_location=timeline
https://www.facebook.com/aipfoundationcambodia?hc_location=timeline
https://www.facebook.com/aipfoundationcambodia?hc_location=timeline
https://www.facebook.com/aipfoundation?ref=br_tf
https://www.facebook.com/aipfoundation?ref=br_tf
http://kohsantepheapdaily.com.kh/article/102416.html
http://www.dap-news.com/2011-06-14-02-39-55/92426-aip----q-q.html
http://asiainjury.org/news/aip-foundation-and-usaid-partner-to-save-cambodia-millions-of-dollars/
http://www.kampucheathmey.com/local-news/general-news/13295-2014-08-08-07-23-57.html
http://vodhotnews.com/23472
https://www.facebook.com/rfacambodia/photos/a.300029216707945.72562.129596550417880/798261506884711/?type=1&amp;comment_id=798334633544065&amp;notif_t=comment_mention
http://www.rfa.org/khmer/news/social-economy/helmet-save-life-08072014225808.html
http://www.khmer.rfi.fr/cambodia-interview-with-sim-vibol-08-08-2014
http://www.dap-news.com/2011-06-14-02-39-55/92385-2014-08-08-04-55-37.html
http://www.radioaustralia.net.au/khmer/radio/onairhighlights/1354622
http://www.dap-news.com/2011-06-14-02-39-55/92355-2014-08-08-02-27-38.html
http://www.radioaustralia.net.au/khmer/radio/onairhighlights/1354622
http://vodhotnews.com/oldnews
http://streamer1.rfaweb.org/stream/KHM/KHM-2014-0808-2230.mp3
http://www.khmer.rfi.fr/cambodia-interview-with-sim-vibol-08-08-2014
http://divatusaid.tumblr.com/
http://asiainjury.org/
http://asiainjury.org/news/aip-foundation-and-usaid-partner-to-save-cambodia-millions-of-dollars/
http://asiainjury.org/newsroom/for-media/
https://www.flickr.com/photos/asiainjurypreventionfoundation/14856321925/
http://asiainjury.org/wp-content/uploads/2014/05/PR-AIP_Foundation_and_USAID_grant_announcement.pdf
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  and flickr 
photos) 

 

Facebook- Global 874 followers Linked News 
update on 

Facebook 

862 people reached, 23 likes, 3 
shares, 1 comment 

Facebook- Greig Craft 77 followers Linked News 

update on 

Facebook 

21 reached, 4 likes 

Facebook- Cambodia 10,238 followers Linked News 
update on 

Facebook; 

posted two sets 

of stakeholder 

workshop photos 

(1) and (2) 

News: 17 likes, 136 people 
reached 

Photo set 1: 645 people reached, 

24 likes, 1 comment, 6 shares 

Photo set 2: 567 people reached, 

17 likes, 5 share 

Twitter 547 followers 5 tweets; Linked 
News update (1) 

(2) (3) (4) (5) 

Over 25 “tweets” and “retweets” 
from partners, in addition to 

multiple tweets from the public 

and new followers. @UPS_News, 

@UPS, and @UPS Asia Pacific, 

@DIVatUSAID, @FIAFdn, 

@Make Roads Safe, and 

@roadsafetyfund interacted on 

twitter through tweets and 

retweets. See Table 3 for 

examples. 

LinkedIn- Global 103 followers Linked News 
update 

127 impressions, 3 likes 

LinkedIn- Greig Craft 500+ connections Shared global 
LinkedIn’s News 

update 

5 likes 

AIP Foundation’s communications team also engaged USAID-DIV to cross-post the press release on 

its Tumblr page and “tweets” on its Twitter account. In addition, the communications team 

coordinated with cost-share partners to amplify the reach of its social media postings via Twitter, as 

shown in Table 3. 
 

AIP Foundation engaged with the following people from cost-share partners on Twitter: 
 

 USAID-DIV 

o Kristen L. Gendron, Strategic Communications 

 The UPS Foundation 

o Victoria Dunmire, Digital and Social Communications 

o Gregg Svingen, Logistics Intl PR/Comms Europe, Asia & Americas 

o Natalie Giurato, International Communications at UPS 

o Cheri Chow, Public Relations, UPS Asia Pacific Region 

 FIA Foundation 

o Avi Silverman, Director of Campaigns and Communications 

 US CDC 

o David Ederer, McNeal Professional Services 

o Erin Parker, Health Scientist 

https://www.flickr.com/search?sort=relevance&amp;text=AIP%20Foundation%20Head%20Safe.%20Helmet%20On.%20workshop
https://www.flickr.com/search?sort=relevance&amp;text=AIP%20Foundation%20Head%20Safe.%20Helmet%20On.%20workshop
http://www.facebook.com/aipfoundation
https://www.facebook.com/aipfoundation/posts/781903308498520
https://www.facebook.com/aipfoundation/posts/781903308498520
https://www.facebook.com/PublicFigure.GreigCraft
https://www.facebook.com/PublicFigure.GreigCraft/posts/799911403374900
https://www.facebook.com/PublicFigure.GreigCraft/posts/799911403374900
http://www.facebook.com/aipfoundationcambodia
https://www.facebook.com/aipfoundationcambodia/posts/736244436434181
https://www.facebook.com/aipfoundationcambodia/posts/736244436434181
https://www.facebook.com/aipfoundationcambodia/posts/736244436434181
https://www.facebook.com/aipfoundationcambodia/posts/736380856420539
https://www.facebook.com/aipfoundationcambodia/posts/738153166243308
https://twitter.com/AIPFoundation
https://twitter.com/AIPFoundation/status/497584136089899008
https://twitter.com/AIPFoundation/status/497700312870686720
https://twitter.com/AIPFoundation/status/497700312870686720
https://twitter.com/AIPFoundation/status/497696670641975296
https://twitter.com/AIPFoundation/status/497696670641975296
https://www.linkedin.com/company/aipfoundation
https://www.linkedin.com/company/aipfoundation
https://www.linkedin.com/company/aipfoundation
http://www.linkedin.com/in/greigcraft
https://www.linkedin.com/company/aipfoundation
https://www.linkedin.com/company/aipfoundation
http://divatusaid.tumblr.com/
https://twitter.com/DIVatUSAID
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Table 3 Partners Outreach on Twitter 
AIP Foundation 

announcement 

“Tweets” 

 
 

DIV at USAID 
original “Tweets” 
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UPS “Tweet” with 
UPS_News 

“Retweeting” 

 

FIA Foundation 
and Saul 

Billingsley, Director 

General of the FIA 

Foundation, original 

“Tweets” 
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Examples of the 

many “retweets” 

generated from AIP 

Foundation’s 

announcement 

 
Note: Cost-share 

partners, including 

@roadsafetyfund, 

“retweeted” 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1.2.4 Conduct Project Presentations 
 

In July and August 2014, prior to the nation-wide stakeholder workshop held on August 8, 2014, AIP 

Foundation staff held presentations for road safety stakeholders in Cambodia to inform them of the 

HSHO project before its official launch. During the presentations, AIP Foundation asked stakeholders 

to support project implementation and coordinate their road safety activities with the HSHO project 

activities. All stakeholders offered their assistance and voiced that they would collaborate with AIP 

Foundation on all activities as needed. This backing from key road safety stakeholders is essential to 

increasing the impact of the HSHO project. 
 

Table 4 Project Presentations Summary 
 

Date Key Attendee(s) Meeting Outcomes 

July 22, 2014 H.E. General Him Yan, Director of 

Department of Order, CNP, Ministry 

of Interior (MoI) 
 

Mr. Sok Nop, Deputy Director of 

Department of Order, CNP, MoI 

H.E. Him Yan supported project implementation 

and expressed hope that the project will be 

eventually expanded to other provinces. In addition, 

H.E. Him Yan advised that AIP Foundation should 

invite provincial police to join the study tour with 

the district police. 

July 23, 2014 H.E. Peuo Maly, Secretary General, 

NRSC 

H.E. Peuo Maly discussed cooperation between the 

NRSC and AIP Foundation on the HSHO project. 
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  He provided updates on the progress of the draft 

helmet law. He also advised that AIP Foundation 

should conduct street-based awareness campaign 

when the new road traffic law is close to being 

enforced. 

July 25, 2014 Road Safety Stakeholders: 

 NRSC 

 MoI 

 Cambodian Red Cross 

 Handicap International 

 Coalition for Road Safety 

 Global Road Safety Partnership 

 Medical Team International 

 Sthapanachivit Organization 

 Women Media Center 

Participants congratulated AIP Foundation on the 

project and voiced their support for it. 

Representatives from the MoI suggested that AIP 

Foundation and other organizations build capacity 

of the police in addressing road safety problems in 

addition to helmets. 

 

 
Meeting on July 22, 2014 with Mrs. Khun Chanpa, Mrs. Vann Sokunthea, 

Mr. Sim Vibol, Mr. Kim Pagna, H.E. General Him Yan, and Mr. Sok Nop (left to right) 
 
 
1.2.5 Conduct Media Interviews 

 

AIP Foundation staff are currently in the process of arranging media interviews between the 

Cambodia Country Director and various media outlets, including local television, radio, newspaper, 

and websites, to introduce the HSHO project to the Cambodian public. While this activity was 

scheduled for August 2014, following the nation-wide stakeholder workshop, there has been delays in 

in hearing back from media outlets and difficulties in finding suitable times for the Country Director 

and the media interviewees to meet. Interviews are expected to take place in September 2014. 
 

1.2.6 Meet with Government Officials, Ambassadors, and Development Partners 
 

From August 18-21, 2014, AIP Foundation staff met with key government officials from six 

government ministries to provide a more comprehensive overview of the HSHO project, answer any 

questions, and seek their support in project implementation, especially endorsement of the draft 

passenger helmet law. AIP Foundation met with the following ministries or departments: the CNP, 

Ministry of Industry and Handicraft (MoIH), the Ministry of Public Work and Transportation 

(MoPWT), Ministry of Education, Youth and Sport (MoEYS), and Ministry of Interior. Meetings with 

ambassadors and development partners will take place from September to December 2014. Further 

information on meetings with government officials 
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can be found in Section 2. Meetings and Workshops, in the Enabling Environment Campaign 

Meetings and Policy Briefs Report. 
 

 
 

AIP Foundation President Mr. Greig Craft meets with H.E. Dr. Hang 

Chuon Naron, Minister of Education, Youth, and Sport 

 
Table 5 Meetings Summary 

 

Date Key Attendee(s) Meeting Outcomes 

August 18, 2014 H.E. General Yun Chhunny, 
Deputy Commissioner 

General, CNP 

Participants discussed cooperation on implementation of 
the HSHO project and the new road traffic law. H.E. 

General Yun Chhunny accepted an invitation for H.E 

Commissioner General of National Police to chair the 

SBP launch ceremony in Kandal Province in December 

2014. He also signed the letter to express his support on 

the HSHO project implementation. 

August 19, 2014 H.E. Cham Prasidh, Senior 
Minister of Industry and 

Handicraft 

Participants discussed the overall HSHO project. H.E 
Cham Prasidh is optimistic that the draft law will be 

approved by the legislative bodies in the next few 

months. 

August 19, 2014 H.E Tram Iv Tek, Minister 
of Public Works and 

Transportation, and 

Chairman of the NRSC 

Participants discussed roles and responsibilities in the 
implementation of the HSHO project, especially those of 

the NRSC. H.E Tram Iv Tek also signed the letter to 

express his firm support on the HSHO project 

implementation in Cambodia, and he hopes it will help 

increase the helmet wearing rate among motorcycle 

passengers. 

August 20, 2014 H.E. Dr. Hang Chuon 
Naron, Minister of 

Education, Youth and Sport 

Participants discussed cooperation on overall project 
activities, particularly SBP activities. 

August 21, 2014 H.E. Sar Kheng, Deputy 
Prime Minister and Minister 

of Interior 

AIP Foundation thanked the MoI for their support of AIP 
Foundation’s work and for projects in the future. AIP 

Foundation also congratulated the MoI’s effort in the 

progress towards the passage of the draft passenger 

helmet law. The Minister accepted an invitation to chair 

the SBP launch ceremony in Phnom Penh in December 

2014. 
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1.3 Project Logo Development 
 

1.3.1 Design and Test Project Logo 
 

In early July 2014, AIP Foundation staff met to discuss the development of the project logo, taking 

into account the project goals and objectives, target audience, target locations, key messages, and 

communication channels. The project logo will represent the entire HSHO project and will include the 

project title, “Head Safe. Helmet On.” as well as the Khmer language translation of “One Helmet. 

One Life.” The project logo will be used on all the project’s communications materials and other 

specific deliverables. 
 

After the brainstorming session, AIP Foundation’s Design & Website Specialist developed six 

concepts depicted by one to three logos each, for a total of ten logos. The Cambodia team then 

discussed the logo sketches and narrowed down the possibilities to two concepts, made up of four 

logos. From those two concepts, two final logo sketches were ultimately chosen, and the Design & 

Website Specialist finalized the logos in preparation for concept testing through focus group 

discussions. The complementary colors orange and dark blue were chosen for the logos to represent 

strength, safety, and confidence. 
 
 
 

The first logo’s thumbs up message portrays that wearing a helmet 

when riding a motorcycle is always a good thing to do. 
 
 
 
 
 

The second logo’s message represents the strong relationship 

between motorcycles and helmets, and that passengers should always 

wear helmets when riding motorcycles. 
 
 
 
 
 

The third logo, developed by an outside advertising agency, Brand 

Solutions, was used in AIP Foundation’s passenger helmet use 

projects in Cambodia, beginning in December 2011. It represents the 

love, care, and protection that a helmet provides. 
 
 
 
The three logos were tested in four focus group discussions as part of the Behavior Change 

Communications baseline study. The groups consisted of adults, aged 18-44, from rural areas in 

Kampong Speu Province and urban areas in Phnom Penh Province. Groups 1 and 2 consisted of six 

males and six females, respectively, from Kampong Speu. Groups 3 and 4 consisted of six females 

and six males, respectively, from Phnom Penh. The discussions included three main topics: factors 

that hinder or promote helmet use; reasons why drivers and passengers wear, or do not wear, helmets; 

and effective communication channels and approaches to influence passenger helmet use. Participants 

were initially shown the three logos individually, and then asked for first impressions of the logos, 

including color, shape, and meaning as well as what they thought the main message was that the logos 

conveyed. Finally, participants were shown the three logos simultaneously, and were asked which of 

the logos was easiest to remember and which best represented the slogan. Participants were also asked 

for suggestions to improve the meaning of the logos. 
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Almost 75% of participants preferred Logo 2, while 25% preferred Logo 1. Logo 2 was cited as easy 

to remember and a strong representation of the close relationship between helmets and motorcycles. 

Participants suggested that a second helmet on the motorcycle would further reinforce the message 

that passengers should also wear helmets. AIP Foundation’s Design & Website Specialist will 

incorporate a second helmet into the final logo. 
 
 
 

2.2. Project Components 
 

 
2.2.1. chool-Based Program 

 

 
During the first quarter of the project, School-Based Program (SBP) activities were completed to 

conduct school selection surveys and select target schools, receive government approval for program 

activities, and conduct helmet fitting and color testing. 
 
 
 
2.1School Selection and Planning Meetings 

 

2.1.1 Conduct School Selection Survey and Select Schools 
 

In June and July 2014, AIP Foundation staff selected 18 target schools for the HSHO project through 

analysis of information obtained through a school selection survey. First, the SBP Manager, 

Cambodia Country Director, and Regional Monitoring and Evaluation (M&E) Manager created a 

shortlist of schools in the target communes based on location, road environment, and rate of 

motorcycle and bicycle use. 
 

After creating a shortlist of schools, the SBP team contacted each school to arrange a suitable time to 

visit and meet the school principal, general supervisor, and if possible, the head of the parent’s 

association in order to conduct a school survey. Staff collected quantitative information on survey 

indicators, including the following: 
 

 Total number of classes, students, teachers, school staff, and parents 

 Number of classes, students, and teachers per grade 

 Number of students by gender 

 Estimated percentage of students who ride motorcycles or bicycles, or walk to school 

 Estimated percentage of students who wear helmets 

Additional categorical information was obtained, including: 

 Traffic level 

 If students leave school in an orderly or disorderly manner 

 Available helmet storage 

 Classroom facilities 

 Existing road safety education 

 Primary cause of crashes 

 Stakeholders who are committed to road safety education 

 Person in charge of road safety education 

 Ways that schools already promote helmet use 
 

All survey data and suggested selections were entered by the SBP team into a central monitoring 

database, ActivityInfo, where the data was checked and the selection approved by the M&E team. 
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For further information on the school selection survey and its results, see 5.1.3. 
 

2.1.2 Receive Government Approval and Host Planning Meetings 
 

On July 17, 2014, AIP Foundation submitted an official letter to the Ministry of Education, Youth and 

Sport to request permission to conduct educational activities within the 18 target schools selected for 

the HSHO project. A tentative project work plan and timeline were included with the letter. On July 

25, 2014, AIP Foundation received an official approval letter from the Ministry. The Ministry then 

sent letters to the DoEYS in the three target provinces to inform them of the HSHO project and to 

request their support and cooperation to work with AIP Foundation throughout the duration of the 

project. AIP Foundation received a copy of the letters. 
 

On August 22 and 25, 2014, AIP Foundation submitted official letters to the DoEYS in each target 

province to request meetings in Kampong Speu Province on September 2, Kandal Province on 

September 3, and Phnom Penh Province on September 4, 2014. Officials from the respective Offices 

of Education, Youth, and Sport in each target district were invited to the meetings as well. The 

meetings will cover a full description of the two-year implementation of the HSHO project, and will 

include a request for support, coordination, and collaboration. 
 
 
 
2.2Helmet Production 

 

2.2.1 Conduct Helmet Fitting and Color Testing 
 

In July 2014, the SBP team conducted helmet fitting and color testing at the 18 target schools. 

Between six and eight students were chosen from each grade level, kindergarten through grade 6, to  

be class representatives for the fitting and testing. The SBP team worked with a total of 36 to 56 

students, depending on if kindergarten was taught at the school. Due to a large student population, 120 

student representatives were involved in the fitting and testing at Hun Neang Toul Tompong II 

Primary School. 
 

For the helmet fitting, class representatives were fitted with three helmet sizes – small, medium, and 

large. The helmet size that appropriately fit the most student representatives per class was assigned to 

that class. In general, kindergarten and grades 1-2 were assigned size small, grades 3-4 were assigned 

size medium, and grades 5-6 were assigned size large. Arrangements will be made before the SBP 

launch ceremonies and events to swap helmets with students who require different helmet sizes to 

ensure that all students have properly fitting helmets. Teachers and staff at each school will also be 

provided with helmets – extra-large for men and large for women. These sizes were determined based 

on results of previous helmet sizes of teachers and staff at other schools. 
 

 
A girl is properly fitted for helmet at Hun Neang Toul Tompong II Primary School 
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Table 6 Helmet Fitting Results 
 

Students Teachers 

Size S 6,714 Size L 349 

Size M 4,827 Size XL 182 

Size L 4,337   

Total 15,878  531 

 

 

The same group of students selected for the helmet fitting were involved with the color testing. 

Student representatives were shown photos of nine different colored helmets and were instructed to 

vote for their favorite color. The first round narrowed the color options down to red, blue, and pink. 

The second round identified a single color per school, as shown in Table 7. Because the majority of 

students chose red as their favorite color, red helmets will be provided to all of the schools. Teachers 

and staff will receive red helmets as well. 
 

 
Students raise their hands for their favorite colore helmets 

 

Table 7 Color Testing Results 
 

 

School 
Province No. of 

Students 

 

Red 
 

Blue 
 

Pink 

Prey Pdov Primary School Kampong Speu 48 34 0 14 

Cham Bork Primary School Kampong Speu 50 20 0 30 

Ang Metrey Primary School Kampong Speu 56 32 0 24 

Ang Serey Primary School Kampong Speu 48 15 0 33 

Kandal Dom Primary School Kampong Speu 48 13 0 35 

Santhe Pheap Primary School Kampong Speu 50 33 0 17 

Kor Ki Thom Primary School Kandal 48 18 0 30 

Sdaov Konleng Primary School Kandal 50 18 0 32 

Bantheay Daek Primary School Kandal 48 39 0 9 

PreK Tapeou Primary School Kandal 50 12 0 38 
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Bun Rany Hun Sen Krorpeur Ha 

Primary School 

Kandal  

48 
 

33 
 

0 
 

15 

Prek Ho Primary School Kandal 40 15 25 0 

Hun Neang Boeung Trabaek East 

Primary School 

Phnom Penh  

40 
 

14 
 

26 
 

0 

Toul Svay Prey Primary School Phnom Penh 36 23 0 13 

Hun Neang Toul Tompong II 

Primary School 

Phnom Penh  

120 
 

83 
 

0 
 

37 

Chbar Ampov I Primary School Phnom Penh 50 32 0 18 

Prek Eng Primary School Phnom Penh 48 0 28 20 

Veal Sbov Primary School Phnom Penh 48 34 0 14 

Total  926 468 79 379 

Percentage   51% 9% 40% 

 

 

2.2.2. Behavior Change Communication 
 

 
In July 2014, AIP Foundation procured the services of a research agency to conduct a baseline survey 

in August 2014 to provide evidence and analysis for the development of the Behavior Change 

Communications (BCC) materials (for more information, see 5.2.1). These results will provide the 

basis for the BCC campaign. During the next quarter, AIP Foundation will begin the process of 

contracting with a creative agency to develop the campaign’s concept. 
 
 
 

2.2.3. Enabling Environment Campaign 
 

 
During the first three months of the project, Enabling Environment Campaign (EEC) activities were 

completed to disseminate a policy brief, meet with key stakeholders, and host a nation-wide 

stakeholder workshop. 
 

4.1Policy Briefs and Advocacy Meetings 
 

4.1.1 Disseminate Policy Briefs 
 

In July 2014, AIP Foundation developed the first policy brief about the draft motorcycle passenger 

helmet law, which included information about the potential costs and lives saved from the passage of 

the law, legislative actions already undertaken, and importance of swift passage of the law with full 

enforcement throughout Cambodia. After the draft law was approved by the Council of Ministers on 

August 15, 2014, the content of the policy brief was shifted to focus more on the importance of 

passage of the law through endorsement by legislative bodies. Information on benefits of the law, 

including potential costs and lives saved was kept in the policy brief. A second policy brief will be 

developed for dissemination in meetings with ambassadors and international development partners to 

be held in September 2014 and December 2014. 
 

The policy brief was circulated at several meetings with government officials in August 2014, as 

shown in Table 8. A total of 17 policy briefs were distributed to key stakeholders. The senior 
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government officials were particularly interested in the policy brief, and voiced how they consider the 

passenger helmet law extremely important. They also emphasized hope that the draft law will soon be 

approved by the National Assembly and enforced effectively once passed. Further information on the 

policy briefs, including text, can be found in Section 3. Policy Briefs and Dissemination, in the 

Enabling Environment Campaign Meetings and Policy Briefs Report. 
 

Table 8 Dissemination of Policy Brief Summary 
 

Date Distribution Method Key Recipients No. of Recipients 

August 18, 2014 Meeting General Commissariat of National 
Police 

2 

August 19, 2014 Meeting Ministry of Industry and 
Handicraft 

3 

August 19, 2014 Meeting Ministry of Public Works and 
Transportation 

3 

August 20, 2014 Meeting Ministry of Education, Youth and 
Sport 

2 

August 21, 2014 Meeting Ministry of Interior 5 
 

 

4.1.2 Meet with Government Officials, Ambassadors, and Leaders 
 

Please refer to 1.2.6 for information on these meetings. 
 

4.1.3 Send Co-Signed Letters to Senior-Level Government Officials 
 

During meetings with government officials from August 18-21, 2014, AIP Foundation staff requested 

that officials sign a letter to demonstrate their support for the HSHO project. The simple, 

straightforward letter was carefully written by AIP Foundation’s Cambodia Country Director and 

EEC Manager, and was approved by the Communications Manager and CEO. 
 

The letter was presented to high-level officials from six government ministries and agencies that AIP 

Foundation met with: the CNP, Ministry of Industry and Handicraft, the Ministry of Public Work and 

Transportation, Ministry of Education, Youth and Sport, and Ministry of Interior. The Deputy 

Commissioner General of National Police and the Minister of Public Works and Transportation signed 

the letter. Due to different ministry and agency protocols and procedures, the remaining government 

officials in the other four meetings were not able to sign the letter. AIP Foundation will find other 

opportunities from September to December 2014 to present the letter to them for their signatures. 
 

 
Mr. Greig Craft and H.E. General Yun Chhunny 

co-sign the letter 
Mr. Greig Craft and H.E. Tram Iv Tek 

co-sign the letter 
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4.2 Nation-Wide Activities 
 

4.2.1 Host Nation-Wide Stakeholder Workshops 
 

The first of three nation-wide stakeholder workshops was hosted by AIP Foundation on August 8, 

2014 at the Cambodiana Hotel in Phnom Penh. The purpose of the meeting was to introduce the 

HSHO project, define stakeholder roles and responsibilities, and seek stakeholder support for project 

implementation. Stakeholder workshop invitations were sent to 43 groups, including national and 

provincial level government ministries and agencies, international development agencies, and private 

sector companies one to two weeks prior to the event. NGO’s were not invited because they had 

already been introduced to the project through the bi-monthly Road Safety Stakeholder meeting. 

Thirty-two individuals confirmed that they would attend the workshop. 
 

The workshop was co-chaired by special guests H.E Peuo Maly, Secretary General, NRSC; H.E 

Major General Him Yan, Director of Order Department of National Police, MoI; and Mr. Kim Pagna, 

Cambodia Country Director, AIP Foundation. A total of 52 people attended, representing 12 national- 

level government Ministries, 12 provincial-level government departments, four private sector 

companies, and five international development agencies. There were also journalists from 15 media 

outlets who were invited to report on the workshop and inform the public about the project. 
 

The workshop included opening remarks by Mr. Kim Pagna and speeches by H.E Peuo Maly and 

H.E. Major General Him Yan. The speeches were followed by a brief presentation on the HSHO 

project activities, a question and answer session, and small group discussions on the following 

questions: 
 

1. Do you have any road safety-related activities in your target provinces, districts, and 

communes? 

2. What are the roles you think you can play to support the HSHO project implementation? 

3. Do you have any suggestions for the effective HSHO project implementation? 
 

Throughout the workshop, participants demonstrated their commitment to the project and to sharing 

resources to further the project reach. They agreed take the HSHO project activities into account when 

developing action plans ranging from the national level to the local communities, to increase helmet 

wearing rates. All participants clearly stated that they understood their responsibilities in working  

with AIP Foundation to help implement the project activities and promote passenger helmet use. 

Further information on the nation-wide stakeholder workshop can be found in Section 2. Meetings  

and Workshops, in the Enabling Environment Campaign Meetings and Policy Briefs Report. 
 
 
 

2.3. Cross-Cutting Activities 
 

 
2.3.1. Monitoring and Evaluation 

 

 
During the first quarter of the project, Monitoring and Evaluation (M&E) activities were completed to 

conduct the schools selection survey, BCC baseline survey, routine monitoring, and project-wide 

helmet observations; and to begin the process of contracting with a local agency for injury and fatality 

data extraction as well as with a technical consultant. 
 
 
 
5.1School-Based Program M&E 
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5.1.3 Conduct School-Based Evaluations 
 

In June 2014, AIP Foundation began the baseline survey of the SBP, which includes school selection 

completed in July 2014 and helmet use rates among students to be collected one week before the kick- 

off ceremonies in December 2014. 
 

School selection is crucial to the success of the project. Through the survey, AIP Foundation 

ascertains key information such as the commitment level of the school officials, the suitability of the 

school facilities, and whether or not an effective evaluation can take place. For instance: 
 

 The selection should follow the advice of the local authorities, because they have a thorough 

understanding of the schools and are best placed to help choose the schools where the 

program will have the most success. 

 It is key that the classrooms have enough space for helmet storage and the school 

administration commits to providing helmet storage. Lack of helmet storage creates 
difficulties for students who bring helmets to school and hampers the organization’s efforts to 
encourage students to wear helmets. 

 If most students live near to school and commute by foot, but may ride bicycles and 

motorcycles to travel elsewhere, we cannot measure the effectiveness of our project, since 

helmet observations at the school gate will not include pedestrians and setting up observations 

elsewhere would mean that we cannot differentiate between students and nonstudents. 
 

School selection survey process 
 

Using statistical data obtained from the district Offices of Education, Youth, and Sport, the SBP 

Manager, the Cambodia Country Director, and Regional M&E Manager compiled a list of potential 

schools in the target and control communes, which could be included in the program. Shortlisted 

schools met three key criteria: 
 

 Located in one of HSHO’s 18 target or 6 control communes 

 Proximity to a National Road with high traffic flow and risk of traffic crashes 

 Majority of students who commute to and from school by motorcycle or bicycle 
 

In cases where communes only had one primary school, that school was shortlisted automatically. In 

communes that had more than one primary school that fit the three criteria, SBP staff limited 

shortlisted schools to ones that had large student populations and a single gate entering the school 

from a National Road. 
 

Program staff visited short-listed schools to meet with each school’s principal and general supervisor. 

The objectives of the visits were as follows: 
 

1. To check the school’s conditions and confirm that it meets the following project 

requirements: 
 

 Proximity to crowded/dangerous road environment 
 

 Majority of students commute by motorcycle or bicycle 
 

 Low helmet wearing rates 
 

 Serious commitment of school administration to road safety 
 

 Capacity of school to facilitate the project 
 

 Student population suitable for number of helmets available 
 

 Classroom space available for helmet storage 
 

 Schoolyard big enough for the whole school to participate in program activities 
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2. To meet with the principal and general supervisor, and, if possible, with the head of the 

parents’ association, about the program’s activities, opportunities, and challenges for the 

school. This meeting at the school site is extremely important, as the program’s success is 

also highly dependent on the school’s administration. The administration must be 

committed and dedicated to traffic safety and to the program, to ensure that students are 

engaged and that it is a strong program. 
 

Program staff completed a school selection survey data collection form for each school. They also 

photographed the traffic situation around the school areas and school facilities to include in the school 

selection report. 
 

After completing the visits, program staff entered the school selection survey data collected into AIP 

Foundation’s monitoring database and recommended schools to select based on the program 

requirements. The regional M&E team in Vietnam checked the data, requested clarification as needed, 

and approved the school selection. 
 

Then, an announcement letter was sent to the local authorities for their notice and support. 
 

School selection survey results 
 

The 18 schools selected for the SBP have low helmet wearing rates (0.4%), and the majority of 

students (73.4%) ride a motorcycle or a bicycle to and from school. There are a total of 531 teachers 

and school staff and 15,878 students at the schools. All 18 schools are located in proximity to a 

crowded, dangerous road environment, and 17 are on a provincial or national highway. Each school 

either has racks that can be used for helmet storage or the space to build helmet shelves. At most of 

the schools, principals educate students about road safety at weekly student assemblies (13 of 18) 

and/or teachers cross the road with students when they leave school (15 of 18). We estimate that the 

control schools have a similar helmet wearing rate to the intervention schools. 
 

Table 9 Target Schools Summary 
 

School No. of 

Teachers 

and School 

Staff 

 

 
No. of 

Students 

 
Estimated % 

Students Who 

Wear Helmets 

Estimated % 

Students 

Who Ride 

Motorcycles 

Estimated % 

Students 

Who Ride 

Bicycle 

Ang Metrey Primary School 20 602 0% 15% 50% 

Ang Serey Primary School 19 534 0% 20% 60% 

Banthey Daek Primary School 11 850 0% 10% 60% 

Bun Rany Hun Sen Kropeur Ha Primary 

School 

44 1,006 0% 15% 80% 

Cham Bak Primary School 25 923 0% 10% 70% 

Chbar Ampov I Primary School 57 1,883 2% 30% 30% 

Hun Neang Boeung Trabaek East 

Primary School 

51 1,460 0% 60% 30% 

Hun Neang Toul Tompong II Primary 

School 

43 876 0% 40% 40% 

Kandoul Dom Primary School 16 557 0% 10% 60% 

Kor Ki Thom Primary School 16 637 0% 5% 40% 

Prek Eng Primary School 36 1,068 0% 50% 30% 

Prek Ho Primary School 30 1,120 0% 20% 60% 

Prek Tapeou Primary School 28 932 0% 15% 40% 

Prey Pdao Primary School 19 711 0% 10% 60% 

Santhe Pheap Primary School 19 639 0% 30% 65% 

Sdao Konleng Primary School 27 968 0% 10% 50% 

Toul Svay Prey Primary School 54 848 1% 30% 60% 

Veal Sbov Primary School 12 264 0% 10% 45% 

Total 531 15,878 0.4% 21.7% 51.7% 
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Map of 18 target schools in Phnom Penh, Kandal, and Kampong Speu provinces 

 

 
Table 10 Control Schools Summary 

 

School No. of 

Teachers 

and School 

Staff 

 

 
No. of 

Students 

Estimated % 

Students Who 

Ride 

Motorcycles 

Estimated % 

Students 

Who Ride 

Bicycle 

Chey Chumneas Primary School 65 1,017 65% 15% 

Mrom Chherng Primary School 24 804 30% 60% 

Phum Thom 8 366 15% 45% 

Prey Cheuk Primary School 7 296 5% 70% 

Takmau Primary School 82 952 30% 40% 

York Bat Primary School 29 726 20% 50% 

Total 215 4,161 28% 47% 
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Map of 6 control schools in Phnom Penh, Kandal, and Kompong Speu provinces 
 
 
5.2Behavior Change Communications M&E 

 

5.2.1 Conduct Baseline Survey 
 

In July 2014, AIP Foundation contracted a research agency to conduct a baseline survey to gather 

qualitative and quantitative evidence for the design, implementation, and evaluation of the BCC 

campaign component of the HSHO project. 
 

Design 
 

The baseline survey was designed to answer the following key research questions: 
 

 What are the current knowledge, attitudes, and behaviors of passengers in the selected areas 

regarding helmet use (including adult opinions of helmet use for child passengers)? 

 What is the respondents’ knowledge of helmets (helmet quality, how to wear a helmet, etc.)? 

 What are the reasons that drivers and passengers give for wearing or not wearing helmets 

(including reasons for providing or not providing helmets for children)? 

 What are the current rates of helmet ownership, and where do people purchase their helmets? 

 What are the factors that hinder or promote helmet use (including social, cultural, and 

environmental factors)? 

 What are the current road safety information sources for drivers, passengers, and children in 

different age groups? Which are effective communication channels and approaches to 

influence passenger helmet use? 
 

The survey was conducted in 18 target communes and six control communes in six target districts. 

The results are currently being analysed at both the target and control levels. 
 

Implementation 
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Among four research agencies that submitted proposals, AIP Foundation selected Indochina Research 

Ltd. (IRL) to conduct the baseline survey. A contract was signed between IRL and AIP Foundation on 

July 24, 2014. 
 

On July 26, IRL provided a detailed research plan, including the methodology, sample selection 

technique, data collection tools, timeframe, and budget. 

On August 5, the local Institutional Review Board (IRB) issued ethical approval for the survey. 

From July 30-31, AIP Foundation’s Regional M&E Manager visited Cambodia to work with IRL to 

finalize the survey questionnaire and train field data collectors. 
 

From August 12, IRL pretested qualitative and quantitative data collection tools. After revisions to the 

tools, IRL collected the data, completed August 20. 
 

AIP Foundation’s Regional M&E Manager’s met IRL to discuss the progress of the BCC baseline 

survey during his August 20-21 visit to Cambodia. 
 

IRL submitted initial findings for project logo testing on August 22. IRL will send the draft baseline 

survey report to AIP Foundation by the end of August and the final version by September 12. 
 
 
 
5.4Project-Wide M&E 

 

5.4.1 Conduct Routine Monitoring 
 

AIP Foundation conducted routine monitoring to keep track of outputs from project activities, 

including project presentations, helmet fitting and color testing, meetings, and the nation-wide 

stakeholder workshop. For routine monitoring, program staff collected basic information on output 

indicators, including measurements of people, objects, and occurrences. 
 

Staff entered the collected data into AIP Foundation’s monitoring database, where it was checked by 

the M&E team and extracted for reporting. 

 
5.4.2 Conduct Project-Wide Helmet Observations 

 

AIP Foundation contracted with a research agency to conduct quarterly, filmed helmet observations to 

collect data on motorcycle helmet use rates. AIP Foundation will analyze how motorcycle helmet use 

rates change over time and how they differ between target and control communes. This evidence will 

be used to track the outcomes of the HSHO project interventions and to support the development of 

advocacy strategies. 
 

Design 
 

The observations were designed to answer the following key research questions: 
 

 What are the rates of helmet use among motorcycle drivers and passengers, including 

children, and how do these rates change over time? 

 How do helmet use rates differ between intervention and control areas, for both drivers and 

passengers? 

 What are the rates of correct helmet use (defined as wearing a helmet with the chin strap 

buckled) for drivers and passengers? 
 

The observations will be conducted every three months in 18 target and six control communes on the 

same day during two, one-hour periods at one intersection in each commune, between a local road and 

a main road such as national highway. 
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Implementation 
 

Among four research agencies that submitted proposals, AIP Foundation selected Handicap 

International to conduct the helmet observations. Handicap International and AIP Foundation signed a 

contract on July 25, 2014. 
 

In consultation with AIP Foundation, Handicap International finalized a detailed research plan, 

including the methodology, sample selection technique, data collection tools, timeframe, and budget. 
 

On August 4, the General Secretariat of the National Road Safety Committee (NRSC) issued research 

approval for the observations. 
 

From July 30-31, AIP Foundation’s Regional M&E Manager visited Cambodia to train Handicap 

International on the helmet observation methods. 
 

On August 12, Handicap International pretested the methods and made necessary revisions to the 

tools. From August 18-26, Handicap International collected data for the first project-wide helmet 

observation. Within four weeks, they will submit the quarterly summary report and field report with 

the dataset. 
 

5.4.3 Coordinate with Local Agency for Injury and Fatality Data Extraction 
 

AIP Foundation will contract with the Statistics and Road Safety Division of General Secretariat of 

the National Road Safety Committee (GS-NRSC) to extract data from the Road Crash and Victim 

Information System (RCVIS) to guarantee continuous access to injury and fatality data and reports 

throughout the project period. The injury and fatality data and reports will be used to calculate the 

reduction in traffic crash head injuries and fatalities in the target areas, the number of lives saved, the 

number of injuries prevented, and the amount of money saved due to the HSHO project. 
 

Design 
 

The data extraction includes the following: 
 

 Reports delivered every six months on monthly crashes, injuries, and fatalities for three target 
provinces, six target districts, 18 target communes (when available), and 6 control communes 

(when available). 
 

Table 11 Target and Control Areas 
Province District Target/Control Commune 

 
 
 
 
Phnom Penh 

(12 districts) 

 
 
Chamka Morn (12 communes) 

 
Target 

Tuol Svay Prey II 

Tuol Tumpong II 

Beoung Trabek 

Control BKK III 

 
 
Chba Ampov (8 communes) 

 
Target 

Chba Ampov I 

Veal Sbov 

PreK Eng 

Control Kbal Koh 

 
 
 
 
Kandal 

(11 districts) 

 
 
Takhmao (6 communes) 

 
Target 

Doeum Mean 

Kompong Samnagn 

Prek Ho 

Control Takhmao 

 
 
Kien Svay (8 communes) 

 
Target 

Phum Thom 

Dei Edth 

Bantheay Daek 

Control Kor Ki Thom 

 Chbar Morn (5 communes) Target Kanduol Dom 
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Kompong Speu 

(8 districts) 

  Sopoar Tep 

Roka Thom 

Control Chbar Morn 

 
 
Somrong Torng (15 communes) 

 
Target 

Roliang Kreul 

Trapiang Korng 

Vorsar 

Control Sen Dei 
 

 

 Reports delivered every 12 months on crashes, injuries, and fatalities, as well as on 

motorcycle user fatalities and helmet use among motorcycle fatalities 
 

AIP Foundation sent the scope of work for the data extraction to GS-NRSC on August 4. GS-NRSC 

has confirmed that they will respond with their proposal by September 10. 
 

5.4.4 Consult with Technical Consultant 
 

AIP Foundation will contract with a short-term technical consultant to provide technical assistance for 

the monitoring and evaluation of the HSHO project. The consultant’s advice and input will cover 

M&E design and implementation, report development and review, and results dissemination. 
 

AIP Foundation sent the Request for Proposals to three agencies, but only the CDC Foundation has 

replied with a proposal. AIP Foundation is filed for sole-source procurement and is currently 

negotiating the budget with the agency. AIP Foundation expects to sign the contract in September. 
 
 
 

2.3.2. Materials Development 
 

 
AIP Foundation developed Information, Education, and Communication (IEC) materials to support 

project activities during the first quarter, as shown in Table 12. 
 
 
 

Table 12 IEC Materials Summary 
 

Activity IEC Materials Target audience 

1.3 Project Logo 
Development 

 
Project logo 

Cambodian population, particularly 
those aged 15-44 

 

 
4.1 Policy Briefs and 

Advocacy Meetings 

 
 

 
Policy brief; Co-signed letter 

Government officials, traffic police, 
ambassadors, influential leaders, 

media members, other key 

stakeholders 

 
 

 
4.2 Nation-Wide Activities 

 
 

 
Backdrop, displays, hand-out 

National-level government officials 
and traffic police, influential 

provincial leaders, media members, 

other key stakeholders 

 
 

 
AIP Foundation’s communications team also publicized project activities and achievements through 

various media, including press releases, new updates, and social media postings. 
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2.3.3. curement 
 

 
During the first quarter, AIP Foundation procured contractual services for the HSHO project as 

outlined in the approved budget under the contract. All procurements were done in accordance with 

USAID, the government of Cambodia, and AIP Foundation regulations. A summary of procurements 

and their related project activities is presented in Table 13. 
 

Table 13 Procurement Summary 
 

 

Activity 
 

 

Procurements 
 

Provider 

4.2 Nation-Wide Activities Venue   Venue: Hotel Cambodiana 

5.2 Behavior Change 
Communications M&E 

 

Baseline survey 
 Baseline survey: Indochina Research 

5.4 Project-Wide M&E  

Helmet observations 
 Helmet observations: Handicap 

International 
 

AIP Foundation is currently negotiating with the US Centers for Disease Control and Prevention 

Foundation to sign a contract with them for short-term technical assistance. It is also waiting for a 

proposal for data extraction from the Statistics and Road Safety Division of NRSC. 
 
 

 

3. Challenges and Opportunities 
 

 
 

3.1. Challenges 
 

 
Over this quarter, AIP Foundation encountered a number of challenges to project implementation. 

These challenges were addressed to mitigate and overcome potential issues; analyzed to learn how to 

avoid similar problems in the future; and are currently being monitored to ensure they do not 

negatively impact outputs and outcomes. 
 

School Based Program 
 

The SBP team reported that the school selection process was complex and took longer than expected. 

This was due to specificity of commune and school selection criteria that at times contradicted each 

other. For example, a school that fulfilled the school selection criteria did not always fulfill the 

commune selection criteria, and vice versa. However, support and guidance from the M&E team, 

which has experience selecting schools that meet all necessary criteria, allowed for appropriate 

communes and schools to ultimately be selected for the project. 
 

Helmet color testing with students was also identified as an area of concern as not all students chose 

the same helmet color. Of the 18 student groups tested, 11 chose red, 6 liked pink, and 1 preferred 

blue. Red, as it received the majority of votes, was selected as the helmet color to provide students 

with at the SBP launch ceremonies and events in December 2014. The team is concerned that students 

who did not vote for red may be less inclined to wear their helmets. In order to address this potential 

problem, the SBP team plans to engage teachers in making helmets part of the school uniform during 

teacher training workshops in October and November 2014. By making helmets part of the school 

uniform, students will be required to wear their helmets even if they do not like the color. Staff will 

also inform teachers of the potential problem and work with them to come up with additional 

solutions. 
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Engagement with the DoEYS in Phnom Penh was an initial challenge. When AIP Foundation applied 

to USAID-DIV, it requested that DoEYS in all three target provinces send endorsement letters. The 

DoEYS in Kandal and Kampong Speu provinces sent endorsement letters strongly welcoming the 

project in their jurisdictions, however, the DoEYS in Phnom Penh did not send a letter due to the  

short notice of the request. Subsequently, AIP Foundation did not send a letter announcing the project 

to the DoEYS in Phnom Penh because local staff thought it would be inappropriate to send it when no 

endorsement letter was received. In order to engage the DoEYS through other means, AIP Foundation 

invited them to the nation-wide stakeholder workshop in Phnom Penh. Representatives agreed to 

attend the workshop and voiced their strong support for it. This was considered an endorsement by the 

DoEYS in Phnom Penh, so an announcement letter was sent in late August. Therefore, engagement 

with the DoEYS in Phnom Penh for implementation of project activities is no longer considered an 

issue. In September 2014, AIP Foundation will meet with the DoEYS in all three provinces to explain 

the HSHO project in more detail. 
 

Enabling Environments Campaign 
 

The EEC team was challenged with political deadlock this quarter. Meetings with policymakers were 

difficult to set up due to political prioritization of the government and National Assembly, which has 

also seen various people change positions within the legislative bodies. The team is optimistic that the 

coming quarter will see more political stability, allowing them to meet with key policymakers on the 

helmet law. 
 

An additional concern was observed in relation to media coverage of the project launch in Cambodia. 

Due to competing priorities in Cambodia, including workers strikes, protests, and high-level political 

party meetings to address the political deadlock, various established media outlets did not attend the 

nation-wide stakeholder workshop, which launched the project. While the project did gain some 

media attention, the team is setting up interviews with prominent media outlets, including TV and 

radio, to expose the project further in the coming quarter. 
 

The timing of the publication of the first policy brief, in conjunction with meetings held with 

government representatives to discuss the contents, was problematic due to the passage of the draft 

helmet law. The original aim of the policy brief and meetings with government officials was not only 

to introduce the HSHO project, but also to put pressure on the government to pass the helmet law. 
 

The timing of the passage meant that language of the brief had to be shifted and meeting discussion 

points had to be altered at the last minute to reflect this. Discussions focused on acknowledgement of 

and congratulations to the government for making a significant step towards passing the draft law, as 

well as on next steps for approving the law through endorsement by the National Assembly. The 

flexibility and adaptability of the team ensured that the policy brief and meetings were still useful 

advocacy tools and activities, respectively. 
 

Monitoring and Evaluation 
 

The M&E team noted that collecting quality data on demographics, school information, and injury 

and fatality rates in target and control communes was an issue this quarter. While demographic and 

school information data are available but not systematically filed, data on road crash injury and 

fatality from the commune police are underreported and not always available. This impacted the data 

collection and on data integrity in the commune selection. However, the M&E team is currently in 

process of contracting the Road Crash and Victim Information System, a more complete and reliable 
source, for data extraction to inform the evaluations of the HSHO project. 

 

The M&E team also identified some technological difficulties during the first project-wide helmet 

wearing observations. This included issues with camera battery life, lighting, and locations that were 

representative of the population. With technical advice and support from the M&E team, these issues 

were resolved in time to ensure minimal impact on the quality of the observations. The helmet 
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observation team had five minute breaks halfway through the hour to allow the camera battery to cool 

off, and umbrellas were used to keep the sun off of the camera and to provide for better lighting. 

Additionally, the team studied maps and visited the observation sites to map out the best intersections 

and viewpoints to obtain the most representative view of commune road and main road intersections. 
 
 
 

3.2. Opportunities 
 

 
AIP Foundation launched an internet campaign to collect 10,000 pledges in support of the motorcycle 

passenger helmet law in Cambodia. The campaign is part of the “Safe Roads. Safe Communities.” 

(SRSC) project, funded by The UPS Foundation, which implements various activities to promote 

motorcycle passenger helmet use. The campaign is being promoted online through AIP Foundation’s 

Facebook and road safety website saferoads.org.kh. In addition, AIP Foundation will conduct 

presentations at universities where participants are encouraged to make pledges and share the 

pledging process with their networks for greater reach. The campaign will run from August 15 to 

October 19, 2014 and will raise essential awareness about the passenger helmet law and the impact it 

can have on society if endorsed by the government. The SRSC project will therefore support the 

HSHO project by further increasing public awareness and support for the helmet law, and by 

encouraging the Cambodian population to start wearing helmets as passengers. 
 

In addition to the communications campaign, planning has commenced for two new initiatives that are 

also part of the SRSC project. The Commune of Excellence Awards and School of Excellence  

Awards aim to encourage participation, action, and innovation in communes and in schools in the 

creation of safer road users and communities. An announcement about the award program will be 

advertised over the coming months in target areas to encourage participation. Applicants will be 

expected to develop an action plan, and will be observed and evaluated by an awards committee on 

how they go about implementing the plan. Upon conclusion of their implementation, three target 

communes and three target schools will be declared the winner and will be offered an opportunity to 

extend their good practice in their school or commune through a road safety study tour in Vietnam or 

Thailand. These SRSC initiatives will help create an element of competition among target communes 

and schools to successfully implement action plans that will promote road safety and helmet wearing. 
 
 

 
4. Key Accomplishments 

 

 
 
Key achievements for the School-Based Program include: 

 

 AIP Foundation conducted school selection surveys at a remarkably large number of schools 

to ensure 18 target schools and 6 control schools were successfully selected. 
 

 AIP Foundation received an official approval letter in record time from the Ministry of 

Education, Youth, and Sport to roll out program activities in selected schools. This allowed 

AIP Foundation to conduct helmet fitting and color testing at each school on schedule, and 

will enable continual delivery of activities at the selected schools. 
 

Key successes for the Enabling Environment Campaign include: 
 

 AIP Foundation was granted high-level meetings with top government officials, including the 

Deputy Prime Minister, to discuss the project and the importance of the passenger helmet law. 
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These meetings were a significant step for AIP Foundation in gaining endorsement from 

government for forthcoming activity implementation. 
 

 AIP Foundation also received signed letters to demonstrate the support from senior 

representatives of the National Police and Chairman of the National Road Safety Committee 

for implementation of the HSHO project and for passenger helmet use interventions. This will 

provide a strong foundation and support for project implementation. 
 

 AIP Foundation effectively launched the project at the nation-wide stakeholder workshop on 

August 8, 2014 in Phnom Penh, gaining vital commitment from key stakeholders, including 

national government officials. The commitment established by stakeholders at this workshop 

will further support effective project implementation over the coming months. 
 

 After consistent efforts by AIP Foundation and other stakeholders to advocate for the passage 

of the draft traffic law, the law was approved on August 15, 2014 at the Plenary Session of 

the Council of Ministers by the Cambodian Government. The law is now awaiting 

endorsement by the legislative bodies. AIP Foundation will continue its advocacy efforts in 

the coming quarter with legislative bodies. 
 

Key undertakings for Monitoring and Evaluation include: 
 

 AIP Foundation’s BCC baseline survey and first project-wide helmet observations were 

completed in timely and effective manners. The findings, currently in draft form, will provide 

vital direction for the project. 
 
 

 

5. Changes to Project Plan 
 

 
 
No substantive changes in project activities were made during this reporting quarter other than the 

small changes and delays noted above. 
 
 

 
6. Next Quarter Activities 

 

 
The following activities will be completed next reporting quarter, during the period of September 1, 

2014 through November 30, 2014, as shown in Table 14. 
 

Table 14 Next Quarter Activities 
 

Date Activity 

September 2014 1.2.5 Conduct Media Interviews: Conduct media interviews with various 
media channels 

September-December 2014 1.2.6 Meet with Government Officials, Ambassadors, and Development 

Partners: Meet with lawmakers, ambassadors and development partners 

September 2014 1.3.1 Design and Test Project Logo: Finalize project logo based on focus 
group discussion testing 

September 2014 2.1.2 Receive Government Approval and Host Planning Meetings: Host 
planning meetings with the DoEYS in each target province 

September-November 
2014 

2.1.3 Develop School Implementation Plans and Host Planning Meetings: 
Develop project implementation plans for each school; discuss plans at 

teacher training workshops; revise plans 
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September-November 
2014 

2.2.2 Design, Order, Produce, and Ship Helmets: Develop helmet mock-up 
design; compile helmet order; contract with Protec to produce helmets; 

contract with shipping company to ship helmets 

October-November 2014 2.3.1 Organize Teacher Training Workshops: Organize teacher training 
workshops at each school 

October-November 2014 2.3.2 Select and Meet with School Coordinators: Select school 
coordinators; meet with school coordinators from each school 

September-November 
2014 

2.4.1 Design, Order, and Print Communications Materials: Design, order, 
and print communications materials for SBP launch ceremonies and events 

September-November 
2014 

2.4.2 Promote Attendance: Invite key stakeholders to SBP launch 
ceremonies and events; send press release to media about the event 

October-November 2014 2.4.3 Prepare Ceremony and Event Activities: Develop activities for SBP 
launch ceremonies and events 

September-November 
2014 

2.7.1 Install and Display Helmet Use Billboards: Develop content and 
design of helmet use billboard 

November 2014 2.7.2 Hang and Display Helmet Use Posters: Develop content and design of 
helmet use poster 

September-November 
2014 

3.1.1 Design and Produce BCC Materials: Contract with creative agency to 
develop campaign concept and produce BCC materials 

September-November 
2014 

4.1.1 Disseminate Policy Briefs: Disseminate policy briefs in meetings and 
workshops 

September-November 
2014 

4.1.2 Meet with Government Officials, Ambassadors, and Leaders: Meet 
with government officials, ambassadors, and leaders about the HSHO project 

September-November 
2014 

4.1.3 Send Co-Signed Letters to Senior-Level Government Officials: 
Request key stakeholders to sign letter urging endorsement of the passenger 

helmet law; send letter to government officials 

October 2014 4.2.2 Organize Enforcement Study Tour with National Representatives: 

Organize enforcement study tour with national representatives to Vietnam 

and Malaysia 

November 2014 4.2.3 Host National Passenger Helmet Enforcement Action Plan 

Workshop: Host national passenger helmet enforcement action plan 
workshop 

November 2014 4.2.4 Develop National Passenger Helmet Enforcement Action Plan: 
Coordinate efforts to develop a national passenger helmet enforcement action 

plan 

September 2014 4.3.1 Host District-Wide Stakeholder Workshops: Host district-wide 
stakeholder workshop in each target district 

October 2014 4.4.1 Host Commune-Wide Meetings: Host commune-wide meetings in 
each target district 

November 2014 5.1.1 Conduct School Helmet Observations: Conduct pre-intervention 
helmet observations at target and control schools 

November 2014 5.1.2 Conduct Crash Monitoring: Coordinate with school coordinators to 
report crash occurrences 

September-November 
2014 

5.4.1 Conduct Routine Monitoring: Collect basic information on output 
indicators including measurements of people, objects, and occurrences 

October-November 2014 5.4.2 Conduct Project-Wide Helmet Observations: Work with external 
M&E agency to conduct quarterly street-based helmet observations 

September-November 
2014 

5.4.3 Coordinate with Local Agency for Injury and Fatality Data 

Extraction: Coordinate with a road safety data agency to collect data 

September-November 
2014 

5.4.4 Consult with Technical Consultant: Consult with a short-term 
technical consultant for M&E advice and inputs 
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Annex I. Updated New Staff Recruitment Report 
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1. Context and Background 
 

1.1. Draft Motorcycle Passenger Helmet Law 
 

Cambodia experiences an increasingly concerning road safety situation. In 2013, there were almost 

2,000 deaths and 15,000 injuries from road traffic crashes, costing the Cambodian government an 

estimated US$ 337 million, or 2.1 percent of its GDP. Additionally, 69 percent of road crash fatalities 

in 2013 were motorcyclists, 62 percent of whom suffered head injuries. Only 22 percent of 

motorcyclists involved in these crashes wore a helmet.   

The Cambodia traffic law, including a motorcycle driver helmet requirement, was passed in 2007, but 

not fully enforced until 2009. Helmet-wearing rates for drivers range from 47 percent at nighttime to 

67 percent during the day. Because there is currently no passenger helmet law in Cambodia, rates for 

passengers are disturbingly low, at 4 percent at night and 7 percent during the day. Increased 

advocacy by AIP Foundation and awareness of this significant public health and policy gap by 

government officials has led to a revised draft traffic law, which includes a mandate for helmets for 

all passengers including children over the age of three, a reduction of speed limits, and increased 

severity of penalties for drunk driving. This revised law was drafted in February 2010 by an inter-

ministerial Technical Working Group, made up of Government Ministries including the Ministry of 

Public Works and Transport, Ministry of Interior, Ministry of Justice, and Ministry of Economic and 

Finance.   

The Royal Government of Cambodia was directly responsible for drafting the law in 2010, while AIP 

Foundation played a supporting role during the drafting process through supporting the National Road 

Safety Committee, participating as observers during the drafting meetings and raising awareness 

among the public. Since 2010, a number of international and local non-governmental organizations 

have made road safety a priority through advocating for the law to be passed, including AIP 

Foundation, the World Health Organization, Handicap International, Coalition for Road Safety, 

Cambodian Red Cross, Global Road Safety Partnership, and Women’s Media Centre.  

In 2010, AIP Foundation began to implement programs that focused on the importance of passengers, 

including children, wearing helmets. The Cambodia Helmet Vaccine Initiative was a series of 

advocacy projects to encourage the Royal Government to pass the draft law and increase passenger 

helmet rates. These projects included meetings with high-level government officials, public events 

with Global Road Safety Ambassador Michelle Yeoh, and the submission of a co-signed letter to the 

government for the specific inclusion of children who were not originally included under the 

passenger helmet law in October 2011. In November 2011, the Minister of Transport agreed to the 

inclusion of children.     

AIP Foundation submitted a joint statement entitled “Motorcycle Passengers including Children must 

wear helmets” to the government in April 2013 with endorsement from over 100 stakeholders and 

4,000 community supporters. This joint statement was mentioned in the 2013 UN Secretary General’s 

Improving Road Safety Report. While the law remained in draft form, AIP Foundation held a press 

conference entitled “Cost and Life-Savings if Passenger Helmet Law is Passed” to further encourage 

the government to approve the law and introduce the “Head Safe. Helmet On.” project to the 

government. From May to June 2014, AIP Foundation submitted letters to relevant ministries to ask 

for support and actions to have the draft law approved sooner, especially during Inter-ministerial 

meetings and plenary meetings of the Council of Ministers.  

On August 15, 2014, the law was approved by the Council of Ministers, and is now awaiting approval 

from the National Assembly. From there, King Norodom Sihamoni of Cambodia will sign the law. 
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AIP Foundation anticipates that the draft motorcycle passenger helmet law will go through these final 

stages of approval by early 2015.  

 

1.2. Enabling Environment Campaign 
 

The Enabling Environment Campaign (EEC) is one of three components of the “Head Safe. Helmet 

On.” (HSHO) project. The objective of the campaign is to enhance commitment to approve the 

passenger helmet law and, upon its passage, improve enforcement by engaging key stakeholders in a 

series of meetings, workshops, and study tours. 

  

The primary audience of the EEC is government officials, law makers and traffic police on the 

national level since they are the key decision-makers in regards to the passage of the passenger helmet 

law. Once the law is implemented, the EEC will focus on government officials residing or working 

within target provinces and districts since they are the key decision-makers in regards to enforcement 

of the law. 

  

Through the EEC, AIP Foundation will work with key government officials, traffic police, and other 

stakeholders to not only create the appropriate environment in order to encourage passage and full 

enforcement of the passenger helmet law, but also to gain critical feedback and support of the 

campaign as well as long-term commitment to sustain passenger helmet use outcomes. 

 

 

2. Meetings and Workshops 
 

From August 18-21, 2014, AIP Foundation staff met with key government officials and stakeholders 

from six government ministries to provide a comprehensive overview of the HSHO project, answer 

questions, and seek their support in project implementation. Additionally, a nation-wide stakeholder 

workshop was held on August 8, 2014, to engage government officials, and private sector and 

development partners in raising awareness of, and building support for, passage of the draft 

motorcycle passenger helmet law. 

AIP Foundation met with the following ministries or departments: the General Commissariat of 

National Police (CNP); Ministry of Industry and Handicraft (MoIH); Ministry of Public Works and 

Transportation (MoPWT); Ministry of Education, Youth and Sport (MoEYS); and Ministry of Interior 

(MoI). Further meetings with lawmakers will encourage them to prioritize the law approval. 

Additionally, meetings with ambassadors and development partners will build support for 

enforcement of the law once it’s passed in 2015. These meetings will take place from September to 

December 2014.  

 

Table 1 Summary of Meetings 

Date Key Attendees Outcome 

August 18, 2014 H.E General Yun 

Chhunny, Deputy 

Commissioner General of 

National Police, and six 

other representatives 

Participants discussed cooperation on 

implementation of the HSHO project and the new 

draft helmet law. The General stated his 

appreciation for the HSHO project’s strategy to 

engage with the people in the communities 

through commune-based campaigns and social 

media as it is well aligned with the National 
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Police’s Safe Village-Commune Policy. H.E. 

General Yun Chhunny accepted an invitation for 

H.E Commissioner General of National Police to 

chair the SBP launch ceremony in Kandal 

Province in December 2014. He also signed the 

letter to express his support on the HSHO project 

implementation. 

August 19, 2014 H.E Cham Prasidh, Senior 

Minister, Minister of 

Industry and Handicraft 

and four other 

representatives 

Participants discussed the overall HSHO project. 

H.E Cham Prasidh is optimistic that the draft law 

will be approved by the legislative bodies in the 

next few months.  

August 19, 2014 H.E Tram Iv Tek, Minister 

of Public Works and 

Transportation, the 

Chairman of the National 

Road Safety Committee 

and two other 

representatives 

Participants discussed roles and responsibilities in 

implementation of the HSHO project, especially 

those of the NRSC. H.E Tram Iv Tek also signed 

the letter to express his firm support of the HSHO 

project implementation in Cambodia, and he 

hopes it will help to increase the helmet wearing 

rate among motorcycle passengers.  

August 20, 2014 H.E. Dr. Hang Chuon 

Naron, Minister of 

Education, Youth and 

Sport, and three other 

representatives 

Participants discussed cooperation on overall 

project activities, particularly SBP activities. 

August 21, 2014 H.E Sar Kheng, Deputy 

Prime Minister, Minister 

of Interior, and five other 

representatives 

AIP Foundation thanked the MoI for their support 

of AIP Foundation’s work. AIP Foundation also 

congratulated the MoI’s effort in the progress 

towards the passage of the draft passenger helmet 

law. The Minister noted that once the law is 

approved, firm support from partners is needed to 

raise awareness and build capacity of law 

enforcement, especially providing them with 

appropriate equipment. The Minister accepted an 

invitation to chair the SBP launch ceremony in 

Phnom Penh in December 2014. 

 

August 18, 2014  General Commissariat of National Police 

Senior-level staff from AIP Foundation met with senior government officials from the General 

Commissariat of National Police, MoI. Mr. Greig Craft, President of AIP Foundation, expressed his 

thanks to CNP for making road safety and helmet use a priority in Cambodia in recent years. H.E 

General Yun Chhunny warmly welcomed the delegation of AIP Foundation and thanked AIP 

Foundation for supporting the law enforcement efforts by CNP. Mr. Craft extended an invitation to 

H.E. General Net Savoeun, Police General Commissioner, to the SBP launch ceremony in Kandal 

Province in December 2014 and H.E Yun Chunny expressed interest in passing along the invitation. 

Lastly, H.E. General Yun Chhunny co-signed the advocacy letter to express law enforcement’s firm 

support for the HSHO project.   

Key attendees included: 

 H.E General Yun Chhunny, Deputy Commissioner General of National Police, MoI 

 H.E Lieutenant General Him Yan, Director of Order Department of  National Police, MoI 

 Brigadier General Norng Sophal,  Deputy Director of Order of National Police, MoI 

 Brigadier General Ty Long,  Deputy Director of Order of National Police, MoI 
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 Brigadier General Srey Sam At,  Deputy Director of Order of National Police, MoI  

 Mr. Sok Nop, Deputy Director of Order of National Police, MoI 

 One representative from Order Department of National Police, MoI  

 

August 19, 2014  Ministry of Industry and Handicraft 

AIP Foundation staff met with officials from the MoIH to introduce the HSHO project, congratulate 

the Royal Government on their effort to approve the draft helmet law, and disseminate a policy brief 

on the importance of passing the draft law. The Minister reiterated his support for AIP Foundation 

activities.  

Key attendees included: 

 H.E Cham Prasidh, Senior Minister, Minister of Industry and Handicraft 

 Four other representatives from the MoIH 

 

 

Mr. Greig Craft meets with H.E Cham Prasidh, Senior  

Minister, Minister of Industry and Handicraft 

 

August 19, 2014  Ministry of Public Works and Transportation 

 

On August 19, AIP Foundation was warmly welcomed during a meeting with officials from the 

MoPWT. H.E. Tram Iv Tek, Minister of Public Works and Transportation, informed AIP Foundation 

about the Ministry’s efforts to curb road crashes, including enforcement of regulations that 

motorcycle retailers are required to provide quality helmets to customers with every purchase. The 

Minister commented that behavior change is vital to increasing helmet usage, and that AIP 

Foundation should continue its efforts in behavior change and communications. The Minister co-

signed the letter to express his full support on the HSHO project implementation in Cambodia. A 

senior representative of the meeting also requested that when any meetings with lawmakers are held, 

AIP Foundation should encourage the legislative bodies to give high priority to approving the Road 

Traffic law. 

 

Key attendees included: 
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 H. E Tram Iv Tek, Minister of Public Work and Transportation, and the Chairman of the 

National Road Safety Committee 

 H. E Men Manvy, Secretary of State of Public Work and Transportation, and the Vice-

Chairman of the National Road Safety Committee 

 H.E. Peuo Maly, Deputy Director General of Transportation, MoPWT, and Secretary General 

of the National Road Safety Committee 

August 20, 2014  Ministry of Education, Youth and Sport 

The meeting with the MoEYS covered the implementation of the HSHO project and cooperation on 

related activities. After learning more about project components, H.E. Hang Chuon Naron stated that 

he considers youth important for behavior change programs and therefore an important audience for 

the HSHO project, and suggested increased use of social media and television to spread the project’s 

messages. He also voiced his continued support in the future for the HSHO project.  

Key attendees included: 

 H. E Dr. Hang Chuon Naron, Minister of Education, Youth and Sport 

 H.E Kem Sethany, Secretary of State of Education, Youth and Sport 

 H.E Oam Sethy, Chief of Cabinet of Ministry of Education, Youth and Sport 

 One other representative from the MoEYS  

 

 

 
 

Mr. Greig Craft meets with Dr. H.E. Hang Chuon Naron,  

Minister of Education, Youth and Sport 

 

 August 21, 2014  Ministry of Interior 

On August 21, AIP Foundation staff met with the MoI and congratulated the MoI’s work in approving 

the draft law. H.E Sar Kheng, Deputy Prime Minister, extended his thanks to AIP Foundation for its 

hard work, including inviting police to participate in school-based program activities, and expressed 

concern over the road safety issue in Cambodia. He commented on the strong relationship between 

AIP Foundation and the Royal Government. AIP Foundation then invited the Minister to chair an SBP 

launch ceremony at a primary school in Phnom Penh in December 2014. The Minister accepted the 

invitation and reiterated support for AIP Foundation’s work. 
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Key attendees included: 

 H. E Sar Kheng, Deputy Prime Minister, Minister of MoI  

 H.E Pol Lim, Secretary of State of MoI 

 H.E Yun Chhunny, Deputy Commissioner General of National Police, MoI 

 Three other representatives from the MoI  

 

August 8, 2014   Nation-Wide Stakeholder Workshop 

The first of three nation-wide stakeholder workshops was hosted by AIP Foundation on August 8, 

2014 at the Cambodiana Hotel in Phnom Penh. The purpose of the workshop was to introduce the 

HSHO project, define stakeholder responsibilities, and seek support for project implantation. The 

stakeholder workshop invitations were sent to 43 groups, including national- and provincial-level 

government ministries and agencies, international development agencies, and private sector 

companies one to two weeks prior to the event. Non-governmental organizations were not invited 

because they had already been introduced to the project through the Cambodian Road Safety 

Network. Thirty-two individuals confirmed to the EEC Program Manager that they would attend the 

workshop. 

On August 8, the workshop was presided over by H.E Peuo Maly, Secretary General of the National 

Road Safety Committee, H.E Major General Him Yan, Director of Order Department of  National 

Police, MoI, and Mr. Kim Pagna, Cambodia Country Director of AIP Foundation. A total of 53 

people attended, representing 12 national-level government Ministries, 12 provincial-level 

government Departments, 3 private sector companies, and 4 international development partners. 

Journalists from 13 media outlets also attended to ensure the public was informed about the project. 

Opening remarks were given by Mr. Kim, who emphasized that an increase in passenger helmet use 

will decrease the rates of injury and fatality due to traffic crashes, and will also save millions of 

dollars for the Cambodian economy. H.E. Major General Him Yan spoke on how dire the current 

circumstances are in Cambodia, stating that approximately 2,000 motorcyclists were killed in 2013, 

and that the current nationwide passenger helmet wearing rate is only 9 percent. He concluded by 

saying there should be increased enforcement of the law to not only wear helmets, but also obey other 

traffic laws as well. H.E. Peuo Maly gave updates on the current status of the draft passenger helmet 

law, stating that the draft law would soon be passed by the National Assembly. He ended his speech 

with an appeal to the Cambodian community for increased use of helmets when riding on a 

motorcycle as a passenger. Lastly, a presentation was given by AIP Foundation’s BCC Manager on 

specific activities and information on the HSHO project. 

 

Mr. Kim Pagna speaks at the nation-wide stakeholder workshop. On the left sits H.E Peuo Maly, Secretary 

General of National Road Safety Committee and in the center sits H.E Major General Him Yan, Director of 

Order Department of National Police, MoI. 
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Two questions were posed in the following question and answer session:  

1. Why does AIP Foundation believe that passenger helmet use will result in fewer deaths?  

a. Mr. Kim Pagna addressed the first question with an explanation of how an evidence-

based helmet wearing campaign successfully implemented in Vietnam and Thailand 

resulted in a decrease of fatalities within one or two years and that there is statistical 

evidence that helmets reduce the risk of death by 42 percent and the severe head 

injuries by 69 percent. 

2. What is the government doing to address road safety in the provinces that are not part of the 

HSHO project? 

a. H.E. Peuo Maly mentioned government actions including the dissemination of road 

safety knowledge and traffic laws, and activity through social media and websites. 

Then, after a brief break, participants were broken up into six smaller groups for discussion of the 

following three questions:  

1. Do you have any road safety related activities in your target provinces, districts, and 

communes? 

a. Participants cited a variety of activities, including educational activities from their 

employers on road safety and traffic law; training for the general public on how to 

properly wear helmets; improved traffic law enforcement through administrative 

action; traffic law education for youth in grades seven through nine; media circulation 

on traffic laws; and public placement of commercial billboards on national highways 

with messages related to road safety, helmet use, and traffic law.   

2. What are the roles you think you can play to support the HSHO project implementation? 

a. Participants brought up ways to support project implementation, including sharing 

material and human resources to implement the project from national- to community-

level; contributing to the dissemination of educational materials on helmet use; 

increasing production of high-quality helmets; improving awareness of road safety 

and helmet use in the community; assisting in raising funds for community-led 

projects complementary to the HSHO project; and working to change overall 

behaviors of motorcyclists.  

3. Do you have any suggestions for the effective HSHO project implementation? 

a. Participants suggested that that AIP Foundation work closely with the Royal 

Government of Cambodia on other road safety issues including speeding and drunk 

driving; collaborate with the Ministry of Telecommunication to spread awareness of 

passenger helmet use through text messages; and cooperate with relevant authorities 

to provide training to the Cambodian People to abide by all traffic laws.  

 

Participants all showed their commitment to sharing their resources and also to develop action plans 

from national to local levels to increase helmet usage among drivers and passengers. Additionally, 

contributors voiced that they are willing to work with AIP Foundation to either implement the 

program components or spread awareness about appropriate helmet use on roads.  
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Participants at the nation-wide stakeholder workshop on August 8, 2014 

The next nation-wide stakeholder workshops will be held at the project mid-term in August 2015, and 

at the project completion in May 2016. District-wide stakeholder workshops will be held in each 

target district in September and October 2014, July 2015, and April 2016. The district-wide 

stakeholder workshops will further introduce the HSHO project and identify responsibilities at the 

sub-national level.  

Workshop participants were from the following government ministries, organizations, and media 

outlets: 

 National-level Government Ministries: National Road Safety Committee, General 

Commissariat of National Police, Ministry of Interior, Ministry of Labor and Vocational 

Training; Ministry of Rural Development; Ministry of Industry and Handicraft; Ministry of 

Information; Ministry of Public Works and Transportation; Ministry of Education, Youth and 

Sport, Ministry of Post and Telecommunication; National Social Security Fund of Ministry of 

Training and Labor; and National League of Commune Councils 

 Provincial-level Government of Phnom Penh Capital: Phnom Penh Capital Hall; Department 

of Public Works and Transportation; Department of Education, Youth and Sport; and Police 

Commissariat of Phnom Penh 

 Provincial-level Government of Kandal Province: Kandal Provincial Hall; Department of 

Public Works and Transportation; Department of Education, Youth and Sport; Police 

Commissariat of Kandal 

 Provincial-level Government of Kampong Speu Province: Provincial Hall; Department of 

Public Works and Transportation; Department of Education, Youth and Sport; and Police 

Commissariat of Kandal 

 International Development Partners: World Bank; Japan International Cooperation Agency; 

USAID / Cambodia; and United States Centers for Disease Control and Prevention 

 Private Sector: Vision Fund; Phnom Penh Premium Outdoor Advertising; and AZ Group 

 Media Outlets: Kohsenepheap News; Khmer Daily; Kampuchea Thmey News; Raksmey 

Kampuchea News; Royal Armed Forces TV5; Hang Meas TV; Khmer TV 9; Cambodia 

Network Television; Bayon; Apsara TV; Voice of Democracy; Radio France International; 

and Australia Radio 

 

 

3. Policy Briefs and Dissemination 
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In July 2014, AIP Foundation developed the first policy brief relating to the draft passenger helmet 

law, which included information about the potential costs and lives saved from the passage of the law, 

legislative actions already undertaken, and importance of swift passage of the law with full 

enforcement throughout Cambodia. The purpose of the policy brief is to lobby policymakers to pass 

the traffic law and to provide information on the benefits of passing the law among senior government 

bodies, including executive and legislative officials, and international development partners. A second 

policy brief, still under development, will be disseminated in meetings with ambassadors and 

international development partners to be held in September and December 2014.  

The policy brief was circulated at all meetings with government officials in August, as shown in Table 

2. A total of 17 policy briefs were distributed to key stakeholders. The senior government officials 

were particularly interested in the policy brief, and voiced that they consider the new draft passenger 

helmet law extremely important. They also emphasized their optimism that the draft law will be soon 

approved by the legislative bodies. 

Table 2 Summary of Dissemination of Policy Briefs 

Date Distribution Method Key Recipients No. of Recipients 

August 18, 2014 Meeting H.E General Yun Chhunny, 

Deputy General Commissioner 

of National Police 

2 

August 19, 2014 Meeting H.E Cham Prasidh, Senior 

Minister of Industry and 

Handicraft 

3 

August 19, 2014 Meeting H.E Tram Iv Tek, Minister of 

Public Works and Transportation 

and the Chairman of the 

National Road Safety Committee 

3 

August 20, 2014 Meeting H.E Dr. Hang Chuon Naron, 

Minister of Education, Youth 

and Sport  

2 

August 21, 2014 Meeting H.E Sar Kheng, Deputy Prime 

Minister, Minister of Interior 

5 

 

The policy brief will be further disseminated in meetings and workshops until the passenger helmet 

law is passed, which is most likely to occur in early 2015. Once passed, AIP Foundation will develop 

a third policy brief that will focus on information regarding full enforcement of the law. This policy 

brief will be circulated during the national and district passenger helmet enforcement action plan 

workshops in January 2014 and March 2015, respectively.  

The full text of the policy brief is on pages 11 and 12. 
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4. Outcomes of Activities 
 

As one of the three re-enforcing components of AIP Foundation’s HSHO project, the EEC provides 

pressure to quickly approve the drafted passenger helmet law and, upon passage, improve its 

enforcement at the commune, district, provincial, and national levels. The draft motorcycle passenger 

helmet law specifies that passengers, including children over the age of three, are required to wear 

helmets. AIP Foundation has made steady and promising progress toward this objective since the 

HSHO project began on June 1, 2014, including raising awareness of road safety in Cambodia among 

government officials and law enforcement, and pushing for the swift passage of the law. As this 

Enabling Environment Campaign Meetings and Policy Briefs Report shows, we have begun to see 

results from this work. 

The nation-wide stakeholder workshop in early August was attended by a wide variety of 

stakeholders, from national- to provincial-level government officials, and from the private sector to 

development partners. The large media presence also enabled AIP Foundation’s message to reach a 

larger population. All participants actively contributed to the group discussions, and left the workshop 

clearly understanding their individual roles, and the role of their organization, in working towards 

achieving the HSHO objectives and creating smarter road users in Cambodia.  

The six meetings between senior-level AIP Foundation staff and government ministries provided a 

forum to improve understanding of the draft law benefits, increase awareness of road safety issues, 

and emphasize the importance of enforcement. All government officials warmly welcomed AIP 

Foundation, reiterated their support and collaboration for the HSHO project and all future activities, 

and expressed their strong interest in using their roles as government policymakers and community 

members to further prioritize the issue within the government and policymaking bodies. The use of 

the policy brief further highlighted the personal and economic costs to Cambodia through loss of life 

from traffic crashes.  

The Cambodian government has made remarkable progress towards the final approval of the draft law 

by all appropriate government legislative bodies. AIP Foundation was very active in advocating for 

passenger helmet use since before the law was originally drafted, and strengthened government-level 

advocacy since 2010. Through meetings with senior-level government officials, distributing policy 

briefs and co-signed letters, and hosting stakeholder workshops with members of various national-

level ministries and provincial-level departments, as well members of Cambodian law enforcement, 

AIP Foundation directly pressured and advocated for passage and enforcement of the draft law.  

As of August 15, 2014, the law is currently awaiting approval from the National Assembly, and is 

projected to go through final stages of approval by early 2015. At every step, the Cambodian 

government has supported the HSHO project, and shown tremendous interest in reducing the wide-

reaching effects of road crashes in Cambodia. For example, the Ministry of Industry and Handicraft 

has requested guidance from AIP Foundation regarding the possible creation of a helmet-testing 

laboratory to increase the availability of high-quality helmets within the country. This initiative would 

ensure that passengers wear high-quality helmets that are in accordance with the draft law. 

Future collaboration with the Royal Government and road safety stakeholders throughout the duration 

of the HSHO project and future AIP Foundation projects will create safe motorcycle behaviors, save 

lifes, and improve the Cambodian economy and quality of life for Cambodian citizens. AIP 

Foundation will continue to advocate for passage of the law through direct engagement with 

influential government stakeholders, and will continue to collaborate with the Royal Government in 

the future to improve road safety. 
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